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Atlantic Yards Land Use Improvement and Civic Project 
ESDC Response to Supreme Court’s November 9, 2010 Order 

This document has been prepared to comply with an Order of the Supreme 
Court for New York County dated November 9, 2010 (the “Remand Order”), which 
directed Empire State Development Corporation (“ESDC”) to make “findings on the 
impact of the Development Agreement and of the renegotiated MTA agreement on its 
continued use of a 10 year build-out for the Project, and on whether a Supplemental 
Environmental Impact Statement is required or warranted.”  ESDC executed the 
Development Agreement referenced in the Remand Order on December 23, 2009; in 
general, it requires affiliates of Forest City Ratner Companies (collectively, “FCRC”) to 
construct the Atlantic Yards Land Use Improvement and Civic Project (the “Project”) 
pursuant to ESDC’s modified general project plan affirmed on September 17, 2009 (the 
“2009 MGPP”).  The “renegotiated MTA agreement” referenced in the Remand Order is 
comprised of several contracts (collectively, the “MTA Agreements”) also executed on 
December 23, 2009; in general, the parties to the MTA Agreements are FCRC, the 
Metropolitan Transportation Authority (“MTA”), the Long Island Rail Road (“LIRR”) and 
with respect to certain matters, ESDC. 

ESDC acknowledged in 2009 that: (i) a key factor in the pace of Project 
development at the site will be the market demand for the residential units that comprise 
most of the square footage of the 16 non-Arena buildings and (ii) the market demand will be 
influenced by general economic and financial conditions.  Based on its assessment of market 
demand, ESDC concluded in 2009 that it was reasonable to assume that the demand for the 
Project’s residential units will be sufficiently robust to allow the Project to be constructed on 
FCRC’s 10-year construction schedule, which the Final Environmental Impact Statement 
(“FEIS”) had used in 2006 to assess the environmental impacts of the Project under the 
State Environmental Quality Review Act (“SEQRA”).  At the same time, in 2009, ESDC 
acknowledged that the 10-year construction schedule could be delayed for years in the event 
of prolonged poor market or general economic conditions.  ESDC assessed the effect of 
such a potential delay in the 2009 Technical Memorandum prepared in connection with the 
2009 MGPP and concluded that the potential for a delay in the Project would not require or 
warrant the preparation of a Supplemental Environmental Impact Statement (“SEIS”).  
Project opponents challenged this conclusion in the litigations that led to the Remand Order, 
asserting that ESDC lacked a rational basis for the 10-year construction schedule and did not 
adequately assess the potential environmental impacts of a delay in that schedule.  ESDC 
believes that its decision making in 2009 was rational (based on the information available at 
that time) and that there is no factual or legal basis for the litigation claims brought against it, 
and for this reason it has sought leave to appeal the Remand Order.  Nevertheless, in 
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compliance with the Remand Order, this document sets forth the ESDC findings required 
by the Court and provides an explanation of the basis for the findings.1 

ESDC Findings 

ESDC finds that: 

1.  The Development Agreement and MTA Agreement (collectively, the 
“Development Contracts”) do not have a material effect on whether it is reasonable to use a 
10-year construction schedule for the purpose of assessing the environmental impacts of the 
Project.  As was the case when the ESDC Directors approved and affirmed the 2009 MGPP, 
a key factor in the ultimate pace of development of the Project will be the market demand 
for the Project’s buildings.  The Development Contracts contemplate that the Project will be 
constructed on a 10-year schedule, but they do not establish 10 years as the outside date for 
Project completion.  The Development Contracts require that: (i) FCRC use commercially 
reasonable effort to achieve Project completion by 2019 and, in any event, (ii) the Project be 
completed not later than a 25-year outside date, subject to certain specified contingencies.  
The fact that the Development Contracts have outside dates for development that go well 
beyond 10 years was publicly disclosed by ESDC when it approved the 2009 MGPP. 

2.  As of the date of these findings, it appears unlikely that the Project will be 
constructed on a 10-year schedule, because the construction of the Project’s residential 
buildings has lagged behind the 10-year schedule provided by FCRC to ESDC in 2009, and 
because of continuing weak general economic and financial conditions. 

3.  A delay in the 10-year construction schedule, through and including a 25-
year final completion date, would not result in any new significant adverse environmental 
impacts not previously identified and considered in the FEIS and 2009 Technical 
Memorandum and would not require or warrant an SEIS.  The analysis of the potential 
environmental impacts of a 25-year construction schedule – a delay more lengthy than that 
considered in the 2009 Technical Memorandum – confirms the conclusion reached by 
ESDC in 2009 that an SEIS is not required or warranted for the 2009 MGPP.  Similarly, the 
Development Contracts do not require or warrant an SEIS. 

                                                 
1  In making these Court-ordered findings, ESDC does not intend to waive its legal rights to 

appeal the Remand Order or contest the Remand Order in collateral proceedings and does 
not intend to establish any general practice under SEQRA that it is appropriate to analyze 
the environmental impacts of a proposed project by assuming that the selected developer 
will seek to delay the project’s construction to the outside date of any relevant commercial 
agreement pertaining to the project. 
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Explanation for ESDC’s Findings 

The discussion below begins with the background information needed to 
understand the context of the issues raised by the Remand Order and then summarizes the 
basis for the ESDC findings stated above. 

A. Background Information 

The ESDC Directors affirmed a Modified General Project Plan for the Project 
on December 8, 2006 (the “2006 MGPP”).  As outlined in the 2006 MGPP, the Project will 
consist of 17 buildings and 8 acres of open space, constructed upon an approximately 22-
acre site in Brooklyn.  The site encompasses all or portions of eight blocks, as well as some 
adjoining street segments.  The 2006 MGPP divides construction of the 17-building 
development into two phases.  Phase I of the Project is comprised of the Arena and four 
other buildings constructed on Blocks 1118, 1119 and 1127 and the adjoining segments of 
Fifth Avenue and Pacific Street (collectively, the “Arena Block”).  Phase I also includes 
construction of a fifth building on a portion of Block 927 (“Site 5”), a new subway station 
entrance on the Arena Block, a new rail yard on Blocks 1120 and 1121 and the eastern 
portion of Block 1119 (the “New Yard”), permanent below-grade parking facilities on the 
Arena Block and Site 5, and an interim surface parking lot on Block 1129.  The five non-
Arena buildings in Phase I are to contain commercial office and retail, residential, 
community facility and potentially hotel uses.  Phase II consists of development of the 
remainder of the Project, including 11 buildings with residential, local retail and community 
facility uses, and eight acres of publicly accessible open space.  Six of the Phase II buildings 
(Buildings 5, 6, 7, 8, 9 and 10) and the open space adjacent to those buildings will be built on 
a platform constructed over the New Yard, using air rights acquired from MTA. 

MTA is participating in the Project principally through the sale of the MTA 
property and air rights associated with the Vanderbilt Yard, and its authorization and 
supervision of the New Yard and new subway entrance adjacent to the Arena.  On 
December 13, 2006, the Board of the MTA approved its participation in the Project.   

On November 27, 2006, ESDC issued the FEIS, which analyzed the Project’s 
potential environmental impacts, described mitigation measures and evaluated a range of 
reasonable alternatives.  The FEIS assumed a 10-year construction schedule for the Project.  
It examined the environmental impacts of construction during the 10-year period and used 
the 10-year schedule to arrive at the “Build Year” for the Project, thereby facilitating the 
assessment of its operational impacts upon completion in the Build Year. 

The SEQRA Findings Statement approved by the ESDC Directors on 
December 8, 2006 concluded that the Project would have significant adverse impacts with 
respect to the following analysis areas: public schools (due to Project-created demand for 
school seats); open space (due to Project-created demand for additional open space 
resources in the non-residential study area); cultural resources (due to the demolition of two 
historic buildings on the Project Site, the loss of views of the Williamsburgh Savings Bank 
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Building from certain public vantage points, and the morning shadows cast by the one of the 
Project buildings on the Church of the Redeemer’s stained glass windows); visual resources 
(due to the loss of views of the Williamsburgh Savings Bank Building from certain vantage 
points); shadows (due to shadows cast by certain Project buildings on the Atlantic Terminal 
Houses open space in certain winter hours and the shadows cast by one building on the 
Church of the Redeemer’s stained glass windows in the morning); traffic (due to unmitigated 
significant adverse impacts at numerous intersections); noise (due to noise impacts at the 
Dean Playground and at the Project’s on-site open space areas); and construction (due to the 
effects of construction activities on noise, traffic, two historic buildings, and the character of 
the local neighborhood over a prolonged construction period). The findings also identified 
the measures to be taken to avoid or minimize these significant adverse impacts.  They 
further determined, with respect to those areas where the Project would result in unmitigated 
adverse impacts, that measures would be implemented to avoid or minimize such impacts to 
the maximum extent practicable. 

Despite litigation-related delays in acquisition of the project site, the Project 
advanced significantly after its approval in 2006.  FCRC demolished numerous buildings on 
the Arena Block and Block 1129 to begin clearing the site for construction.  FCRC also 
performed extensive utility work to re-route in-street utilities on the Arena Block in 
preparation for the excavation required to build the Arena and new subway entrance. 

In addition, pursuant to a license agreement with MTA, FCRC built a 
temporary rail yard adjacent to the existing LIRR facilities in Vanderbilt Yard.  This 
temporary facility is needed to accommodate LIRR trains while the New Yard is 
constructed.  The temporary rail yard was placed in service on November 23, 2009, allowing 
FCRC to dismantle a portion of the original rail yard on the Arena Block, as needed to make 
way for the Arena construction. 

In 2009, ESDC, MTA and FCRC negotiated certain changes to the general 
business plan for the Project to allow construction to proceed, notwithstanding the 
downturn in the real estate market.  The principal change to the business arrangements was 
that instead of requiring FCRC to pay for the acquisition of the entire 22-acre Project site up 
front, ESDC and MTA agreed to allow the property (including the MTA air rights over the 
rail yard) to be acquired in phases. 

On June 23, 2009, the ESDC Directors adopted a new Modified General 
Project Plan for the Project (the “2009 MGPP”).  The Project itself remained virtually the 
same.  The site plan calling for 17 buildings and eight acres of open space, as described in 
the 2006 MGPP, was left in place without material modification. 

The 2009 MGPP also updated the anticipated construction schedule for the 
Project.  As noted above, the 2006 MGPP and FEIS had provided for a 10-year construction 
schedule, with full build-out expected to occur in 2016.  The 2009 MGPP shifted the 
schedule forward by three years to account for the delay in acquisition of the Project site, so 
that the new anticipated schedule was also 10 years, with full build-out expected in 2019.  
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The 2009 MGPP required FCRC to use commercially reasonable efforts to complete the 
Project by 2019.  The 2009 MGPP nevertheless acknowledged that the Project’s 
construction could be delayed, and so also established outside dates for certain of the Phase 
I buildings. 

Prior to the Directors’ adoption of the 2009 MGPP, ESDC prepared a 
Technical Memorandum dated June 2009 (the “2009 Technical Memorandum”) under 
SEQRA.  The 2009 Technical Memorandum analyzed whether the modifications to the 2006 
MGPP, the schedule shift outlined above (and, as discussed in more detail below, potential 
further delays) and certain design changes within the parameters of the Design Guidelines 
annexed to the 2006 MGPP would result in any significant adverse environmental impacts 
that were not disclosed in the FEIS prepared in 2006.  The Technical Memorandum also 
assessed changes in background conditions and analysis methodologies.  It examined each 
area of potential impact that had been addressed in the FEIS.  The Technical Memorandum 
concluded that neither the proposed modifications to the 2006 MGPP nor any of the other 
changes would result in significant adverse impacts that had not been previously disclosed in 
the FEIS. 

On June 24, 2009, the MTA Board approved new business terms with FCRC.  
These new business terms, which are incorporated into the several separate but interrelated 
MTA Agreements, allow FCRC to purchase the property rights and air rights needed for the 
Project on the Arena Block first (this transaction was consummated on March 4, 2010) and 
defer acquisition of the remaining air rights on Blocks 1120 and 1121 until later in the 
development process.  ESDC reviewed a memorandum prepared by MTA staff summarizing 
the MTA Agreements prior to adoption of the 2009 MGPP on June 23, 2009.  Under the 
MTA Agreements as described in the MTA staff summary, the outside date for FCRC’s last 
purchase of air rights on Blocks 1120 and 1121 is 2031.  However, the MTA Agreements 
also allow FCRC to acquire the air rights on a more expeditious schedule.  The summary of 
the MTA Agreements indicated that conveyance of air rights with respect to a specific 
development parcel on Blocks 1120 and 1121 would occur upon (i) completion of the New 
Yard and (ii) FCRC’s payment of the purchase price allocated to the air rights for that 
development parcel. 

Recognizing that economic and financial conditions associated with the 
economic downturn could affect the progress of the Project, ESDC commissioned a study 
by KPMG, an accounting and real estate consulting firm, to determine whether the market 
could absorb the residential units that would be constructed within a 10-year period.  KPMG 
advised ESDC that it was not unreasonable to expect that the market could absorb the 
Project’s units in that time period.  ESDC staff also examined fundamental elements of the 

                                                 
2  The MTA Agreements themselves, which were not finalized and signed until December 23, 

2009, were not available to ESDC as of the time the 2009 MGPP was adopted or affirmed.  
In general, the terms of the MTA Agreements do not differ significantly from the terms 
outlined in the MTA staff summary. 
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Brooklyn real estate market in concluding, in its Response to Comment document, that 
demand for the Project’s housing units would be robust over a 10-year period. 

On September 17, 2009, the ESDC Directors affirmed the 2009 MGPP in the 
form approved on June 24, 2009.  On December 23, 2009, after months of negotiations, 
ESDC, MTA, FCRC and other entities completed a “Master Closing” at which the 
Development Agreement, the contracts comprising the MTA Agreements, and several 
hundred related contracts were signed pertaining to the Project.  On March 1, 2010, ESDC 
acquired title to a large portion of the Project site (specifically, the Arena Block, Block 1129 
and the adjoining segment of Pacific Street, Block 1120, Lot 35 and Blocks 1121, Lots 42 
and 47) by eminent domain.  ESDC obtained vacant possession of these properties on or 
before July 30, 2010. 

The Remand Order was issued in two Article 78 proceedings.  The first 
proceeding was filed by petitioners Develop Don’t Destroy (Brooklyn), Inc., et al. (Index 
No. 114631/09).  The second Article 78 proceeding was filed by petitioners Prospect 
Heights Neighborhood Development Council, Inc., et al. (Index No. 116323/09).  In both 
cases, the petitioners challenge ESDC’s determination not to prepare an SEIS in connection 
with its approval of the 2009 MGPP. 

On March 10, 2010, the Supreme Court for New York County dismissed both 
Article 78 proceedings in a written decision, order and judgment.  On April 7, 2010, 
petitioners filed motions to reargue and renew.  Both motions claimed that the Development 
Agreement made available to the public in January 2010 supported their criticisms of the 
construction schedule assumptions made in the 2009 Technical Memorandum because it sets 
forth a 25-year outside date, subject to certain exceptions that could result in additional 
delays, for completion of the Project. 

On November 9, 2010, the Court, in the Remand Order, granted the motions 
to reargue and renew.  ESDC has filed motions to appeal the Remand Order in each 
proceeding, but it is nevertheless making the findings required by the Court. 

B. A Summary of The Relevant Terms of the Development Contracts 

Several hundred documents were executed at the Master Closing. The 
Remand Order has directed that ESDC examine the effects that certain of these agreements, 
including the Development Agreement and the MTA Agreements, have on the construction 
schedule for the Project.  In order to comply with this directive, ESDC will first summarize 
relevant provisions of the agreements, and then discuss whether and how they affect the 
schedule for Project development.  It should be noted that the discussion below is a 
summary only; the Development Agreement and MTA Agreements are quite lengthy and 
contain numerous provisions that are not summarized here, as the discussion below 
mentions only key provisions of these contracts.  
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1. The Development Agreement 

In the Development Agreement, ESDC engages FCRC to develop and 
construct the Project.  Its relevant provisions are as follows: 

• The Development Agreement states that ESDC is engaging FCRC to 
“develop and construct” the “Project.”  Development Agreement § 
2.1.  The term “Project” is defined by reference to the Atlantic Yards 
Land Use Improvement and Civic Project as described in the 2009 
MGPP.  See Development Agreement § 2.3 and at page 1 (first 
Whereas clause).  As required by the 2009 MGPP, the Project must be 
developed in conformance with the Design Guidelines that were 
approved by ESDC in 2006 and which have not changed since that 
time.  See Development Agreement § 2.2. 

• FCRC is required to use “prudent and reasonable business practices in 
the performance of [its] obligations … under this Agreement … and 
shall devote sufficient time to cause the development and construction 
of the Project to proceed in accordance with the terms of this 
Agreement, [and] the [2009] MGPP … subject … to Unavoidable 
Delays.”  Development Agreement § 2.1. 

• The term “Unavoidable Delay” or “Unavoidable Delays” is a force 
majeure concept that is narrowly defined.  See Development Agreement 
Appendix A at 18.  FCRC’s inability to obtain construction financing 
or pay the monies required to perform its obligations under the 
Development Agreement is not considered an Unavoidable Delay.  Id. 

• FCRC must “use commercially reasonable effort to cause the 
Substantial Completion of the Project to occur by December 31, 2019 
(but in no event later than the Outside Phase II Substantial Completion 
Date), in each case as extended on a day-by-day basis for any 
Unavoidable Delays.”  Development Agreement § 2.2 (emphasis 
added). 

• The “Outside Phase II Substantial Completion Date” is defined as the 
25th anniversary of the “Project Effective Date,” subject to 
Unavoidable Delays (discussed above) and Affordable Housing 
Subsidy Unavailability (discussed below).  See Development Agreement 
§ 8.7. 

                                                 
3  The FCRC affiliates that are parties to the Development Agreement are Atlantic Yards 

Development Company, LLC, Brooklyn Arena, LLC, and AYDC Interim Developer, LLC.  
Each has distinct obligations under the Development Agreement, but for the sake of 
simplicity, the discussion above and below refers to all FCRC affiliates simply as “FCRC.”  
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• The Project Effective Date is defined as the earlier of: (i) the date on 
which ESDC has acquired and achieved Vacant Possession of the 
properties at the site initially acquired by ESDC through eminent 
domain or (ii) the date on which FCRC waives the Vacant Possession 
requirement.  See Development Agreement Appx. A at 15 (definition of 
“Project Effective Date”).  The Project Effective Date was ultimately 
established as May 12, 2010, the date on which FCRC waived the 
Vacant Possession requirement.  Thus, the Outside Phase II 
Substantial Completion Date is the 25th anniversary of this date (May 
12, 2035). 

• In general, the term Affordable Housing Subsidy Unavailability 
mentioned above is defined as the inability of FCRC to obtain 
financing under such programs for Affordable Housing Units then 
generally available to developers of Affordable Housing Units.  See 
Development Agreement Appx. A at 1.  The Development Agreement 
has very detailed requirements and a number of somewhat intricate 
provisions to limit the extent to which Affordable Housing Subsidy 
Unavailability may delay the outside dates for completion of Phase I 
and Phase II of the Project.  See Development Agreement 
§§ 8.6(d)(i)(IV), (VI), 8.6(d)(ii), 8.8(g).  Ultimately, however, a 
continued Affordable Housing Subsidy Unavailability may delay the 
construction of the Project’s required affordable housing (and could 
even delay Project completion beyond the 25-year outside date for 
Phase II) because: (i) the Project is required to contain a large number 
and percentage of affordable housing units, as specified in the 2009 
MGPP and (ii) the affordable housing units are expected to be 
constructed under the affordable housing programs generally available 
to other real estate developers in New York City. 

• Phase I of the Project is to be completed not later than the Outside 
Phase I Substantial Completion Date, which is defined as the 12th 
anniversary of the Project Effective Date (i.e., by May 12, 2022), 
subject to Unavoidable Delay and, with respect to the affordable 
housing component of Phase I, subject to Affordable Housing Subsidy 
Unavailability.  See Development Agreement § 8.6. 

• In addition to the 12-year outside date for completion of Phase I, there 
are deadlines for the construction of individual Phase I buildings.  
Subject to certain provisions concerning Affordable Housing Subsidy 
Unavailability and Market Financing Unavailability (a term that is 
narrowly defined to exclude finance unavailability due to FCRC-
specific financial circumstances), FCRC must begin construction of 
(i) the first non-Arena building on the Arena Block within 3 years of 
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the Project Effective Date (i.e., by May 12, 2013), (ii) the second non-
Arena building on the Arena Block within 5 years of the Project 
Effective Date (i.e., by May 12, 2015); and (iii) the third non-Arena 
building on the Arena Block within 7 years of the Project Effective 
Date (i.e., by May 12, 2017).  Breach of these deadlines will incur 
payment of certain specified liquidated damages. 

• Within 10 years of the Project Effective Date (i.e., by May 12, 2020), 
subject to Unavoidable Delays, Affordable Housing Subsidy 
Unavailability and Market Financing Unavailability, FCRC is required 
to commence construction of one of the residential buildings on Block 
1129.  See Development Agreement § 8.7(c). 

• Within 15 years of the Project Effective Date (i.e., by May 12, 2025), 
subject to Unavoidable Delays, FCRC is required to enter into a 
Development Lease with associated completion guarantees to 
construct at least one Phase II building over the LIRR rail yard, 
together with the platform associated with that Phase II building and 
its associated open space.  See Development Agreement § 8.5. 

• The requirement that FCRC use commercially reasonable effort to 
cause the substantial completion of the entire Project by December 31, 
2019 is not modified, limited or impaired by the separate and distinct 
contractual requirements to meet all of the outside dates specified 
above (i.e., the first non-Arena building on the Arena Block by May 12, 
2013, the second non-Arena building on the Arena Block by May 12, 
2015, the third non-Arena building on the Arena Block by May 12, 
2017, the first Phase II building on Block 1129 by May 12, 2020, the 
first Phase II building over the rail yard by May 12, 2025, the 
completion of Phase I by May 12, 2022 and the completion of Phase II 
by May 12, 2035).  See Development Agreement § 8.1(d). 

• The “commercially reasonable effort” provision is subject to stipulated 
penalties of up to $10,000 per day for violations of this covenant.  See 
Development Agreement § 17.2(a)(x).  These stipulated penalties are 
not exclusive.  See Development Agreement § 17.2(d) (“In addition to 
the remedies set forth in Section 17.2(a), ESDC shall be entitled to any 
and all remedies available to ESDC at law or in equity under or in 
connection with this Agreement … , including without limitation, 
specific performance, injunctive relief, and the recovery by ESDC from 
[FCRC] of any and all damages, sums, costs, and expenses incurred by 
ESDC as a result of or connection with [FCRC’s] respective Default 
under this Agreement.”). 
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• The Development Agreement also contains numerous other stipulated 
penalties and liquidated damages provisions.  For example, if FCRC 
does not complete Phase I by the first anniversary of the Outside 
Phase I Substantial Completion Date, subject to Unavoidable Delay 
and, with respect to the affordable housing component of Phase I, 
subject to Affordable Housing Subsidy Unavailability, FCRC is 
required to pay liquidated damages of $5,000,000 per Project Building.  
See Development Agreement Schedule 3 at 4.  Missing the Outside 
Phase I Substantial Completion Date, depending on the extent and 
duration of the delay in missing that deadline, may also result in the 
requirement to pay more than $29,000,000 in liquidated damages to the 
City of New York.  See Development Agreement Schedule 3 at 10.  In 
the event that the entire Project is not completed by the Outside Phase 
II Substantial Completion Date, ESDC can terminate FCRC’s right to 
develop the remaining undeveloped areas of the Project site.  See 
Development Agreement §§ 17.2(a)(vi), 17.5. 

• In a different contract, also executed at the master closing that 
occurred on December 23, 2009, ESDC entered into a Recognition 
Agreement with Gramercy Warehouse Funding II LLC (“Gramercy”), 
the entity that provided financing to FCRC to acquire a portion of the 
Project site.  In consideration for providing such financing to FCRC, 
Gramercy holds a leasehold mortgage on certain Project parcels.  
Under the terms of the Recognition Agreement, ESDC has agreed that 
in the unlikely event that FCRC defaults on its obligations to Gramercy 
and Gramercy forecloses on its leasehold mortgage, ESDC would 
provide additional time for Gramercy, beyond that which is provided 
to FCRC, to perform certain construction obligations under the 
Development Agreement and various leases.  Providing a mortgagee 
with additional time to cure the default, or an imminent default, of a 
borrower is not unusual for complex real estate transactions. 

2. The MTA Agreements 

As noted above, the MTA Agreements are comprised of several distinct 
contracts.  Certain key terms of such contracts are described separately below. 

                                                 
4  It should be noted that MTA and FCRC have entered into a number of agreements with  

respect to the Project, in addition to those addressed in these findings.  
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(a) Air Space Parcel Purchase and Sale Agreement for Air 
Space over Block 1120, Lot 1 and Block 1121, Lot 1 (the “Air 
Space Purchase Agreement”). 

The Air Space Purchase Agreement was entered into between MTA and LIRR 
(collectively, the “MTA Parties”) and FCRC in order to grant FCRC the right to purchase 
the “Air Space Parcel” (specifically defined as an area within the air space over the specified 
lots of the Vanderbilt Yard above a defined horizontal plane).  Its relevant provisions are 
summarized below. 

• The agreement provides for the subdivision of the Air Space Parcel 
into up to 6 separate “Air Space Subparcels” each of which may be 
purchased separately.  See Air Space Purchase Agreement at 2.  FCRC 
is granted the right “from time to time” until the “Purchase Right 
Expiration Date” of June 1, 2031 to purchase each of the Air Space 
Subparcels, subject to certain conditions.  See Air Space Purchase 
Agreement at 11, 13, 15.  Among those conditions are that the 
construction of the New Yard shall have been completed in 
accordance with the project documents.  See Air Space Purchase 
Agreement at 15. 

• The purchase price is to be paid under the agreement through a 
combination of annual installments and accelerated lump sum 
payments due at the closing for each Air Space Subparcel.  (As noted 
above, the agreement allows Air Space Subparcels to be purchased 
individually, “from time to time.”)  The “Annual Initial Payment” 
begins at $2,000,000, with payments due each year in 2012, 2013, 2014 
and 2015.  See Air Space Purchase Agreement at 13.  Thereafter, 
“Annual Ongoing Payments” beginning at $11,033,357 are to be paid 
from 2016 until 2031, unless all of the Air Space Subparcels have been 
purchased prior to that date.  Id.  The purchase price (including both 
the accelerated lump sum payments and the installment payments) is 
allocated among the Air Space Subparcels, with the allocation for each 
subparcel being in proportion to the ratio that the gross square footage 
of floor area to be built under the 2009 MGPP on such subparcel bears 
to the aggregate square footage of floor area to be built under the 2009 
MGPP within the entire Air Space Parcel.  Id. at 14.  (This ratio is 
defined under the agreement as the “GSF Allocation Percentage” for 
that Air Space Subparcel.)  Payments are due at the closing for each Air 
Rights Subparcel (referred to as the “Subparcel Balance Purchase 
Price”) in an amount calculated (in accordance with the GSF 

                                                 
5  The FCRC affiliate that is a party to this agreement is Atlantic Yards Development 

Company, LLC.  For the sake of simplicity, the affiliate is referred to as FCRC in the 
discussion below. 
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Allocation Percentage) so that the aggregate purchase price for the 
entire Air Space Parcel will equal $80,000,000, discounted to January 1, 
2010 at a discount rate of 6.5% per annum.  Id.  After a closing occurs, 
the annual installment payments are reduced by excluding the portion 
of the payment that would have been allocated to the Air Space 
Subparcel(s) already paid for by FCRC.  Id. at 15. 

• At the closing of each Air Space Subparcel, MTA is to deliver fee title 
to the applicable subparcel to FCRC or its designee.  It is anticipated 
that ESDC will be that designee, and will simultaneously lease such Air 
Space Subparcel to an affiliate of FCRC.  Id. at 26. 

• The Agreement defines various “Developer Events of Default,” 
including one concerning the construction of the New Yard.  Id. at 30.  
Under that provision, it is an event of default if the New Yard is not 
completed by the expiration of the “New Yard Substantial Completion 
Liquidated Damages Period,” a term defined in the Yard Relocation 
and Construction Agreement (at page 11) as 90 days after September 1, 
2016, subject to certain extensions.  The MTA Parties may terminate 
the Agreement upon written notice to FCRC with respect to all Air 
Space Subparcels as to which a closing has not occurred if a Developer 
Event of Default occurs. 

(b) Air Space Parcel Development Agreement 

The parties to this agreement are MTA, LIRR and FCRC.  The agreement sets 
forth the parties’ obligations with respect to the development of the air space (including the 
platform and other improvements) over the Vanderbilt Yard (defined, for purposes of this 
agreement, as Block 1120, Lot 1, Block 1121, Lots 1, 42 and 47).  Certain relevant provisions 
are summarized below: 

• The agreement requires that the platform be constructed in accordance 
with specific “Design and Construction Requirements,” which are 
incorporated into the agreement as attachments (and which are subject 
to modification by MTA in accordance with the agreement).  More 
particularly, it obligates FCRC to build the platform in accordance with 
plans and specifications, and pursuant to a schedule, approved by 
MTA, and sets up a detailed process for the development of both the 
plans and specifications for the platform, and the schedule for its 
construction.  It allows work on the platform  to be “commenced, 
performed and completed” within up to three separate “Platform 

                                                 
6  The FCRC affiliate that is a party to this agreement is Atlantic Yards Development 

Company, LLC.   
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Construction Periods,” with the work within each phase being 
“designed, constructed and completed as a single coordinated 
development.”  See Air Space Parcel Development Agreement at 18-19.  
The Air Space Subparcels involved in each Platform Construction 
Period must be “adjoining and contiguous” to each other, and the 
work in each subsequent Platform Construction Period must be 
contiguous to completed work.  Id.  The agreement allows the 
Platform Construction Periods to be “continuous with one another 
and [to] overlap in timing.”  Id. 

• The Agreement establishes an orderly process for the design and 
construction of the platform.  With respect to design and planning 
prior to construction, it provides for: 

◦ Delivery to MTA of a “Platform Construction Period Notice,” in 
which FCRC conveys its intention to begin a phase of the platform 
work, identifies the affected Air Space Subparcels; and describes in 
narrative detail the work to be performed.  If the notice is deemed 
acceptable, FCRC may begin to prepare plans and specifications for 
the work.  Id. at 19. 

◦ Delivery of “Conceptual Plans”, to be submitted no later than 60 
days following delivery of the Platform Construction Period 
Notice.  Id. at 21. 

◦ Delivery of 30% plans, within 30 days after LIRR delivers 
comments to FCRC with respect to the Conceptual Plans.  The 
30% plans must reflect those comments.  Id. 

◦ Delivery of 60% plans, within 60 days after LIRR delivers 
comments on the 30% plans.  The 60% plans are to reflect LIRR’s 
comments on the 30% plans.  Id. 

◦ Delivery of 90% plans, within 90 days after delivery of LIRR 
comments on the 60% Plans, responding to LIRR comments on 
the 60% plans.  Id. 

◦ Delivery of 100% plans to LIRR for approval, within 90 days after 
delivery of LIRR comments on the 90% plans.  Once approved, the 
Platform Work is to conform to these plans and specifications.  Id. 

• Similarly, an orderly process is set up for the development of a 
schedule for the construction of each phase of the platform work.  A 
preliminary milestone schedule (including the schedule for requested 
track outages) is to be submitted to LIRR for its review and approval 
along with the 60% plans.  The preliminary schedule is then to be 
refined as the design for the work evolves.  More specifically, an 
updated “proposed construction schedule,” reflecting LIRR comments, 
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is to be submitted and refined at the 90% plans stage and when 100% 
plans are submitted.  Id. at 23-24.  Further updates are required as the 
date for commencement of construction approaches.  Id. at 24.  The  
final schedule is to be based on calendar dates. 

• Prior to the commencement of construction, FCRC must secure 
LIRR’s final approval of the “Baseline Construction Schedule.”  Id. at 
25.  The schedule may include a “contingency period reasonably 
satisfactory to the Developer” to account for unforeseen construction 
delays.  The agreement identifies the time between the dates set forth 
in the Baseline Construction Schedule for commencement of 
construction and substantial completion as the “Permitted Platform 
Construction Period.”  Id.  After LIRR has signed off on the Baseline 
Construction Schedule, and throughout the period of construction, 
FCRC is obligated to provide updates and modifications in a series of 6 
month “Look Ahead” and 12 week “Rolling” schedules.”  Id. at 43, 44. 

• Upon the satisfaction of numerous additional conditions, the MTA 
Parties are to deliver a “Release to Proceed,” allowing construction 
work to begin on a particular phase.  Id. at 32.  Among those 
conditions are that FCRC shall have: (i) provided satisfactory evidence 
that it has secured financing sufficient to fund the complete 
construction of the entire work included in the relevant Platform 
Construction Period; (ii) delivered a “Platform Completion Guaranty,” 
from a guarantor reasonably acceptable to MTA, that guarantees 
“absolutely, unconditionally and irrevocably” the “timely and 
continuous” performance of the work to substantial completion or in 
the event FCRC defaults on its obligations, that partially completed 
work will be removed; and (iii) provided LIRR with performance 
security (in the form of payment and performance bonds issued by 
acceptable sureties) for all major contracts.  Id. at 32-33, see also Air 
Space Parcel Development Agreement, Exhibit F (Form of Platform 
Completion Guarantee). 

• FCRC is obligated to meet the Baseline Construction Schedule 
established for each phase of the platform work, subject to day-to-day 
extensions for delays by reason of force majeure, railroad emergencies, 
delays caused by the MTA Parties and “commercially reasonable 
interruptions.”  Id. at 35.  It is an event of default if it fails to do so.  It 
is also an event of default for FCRC to fail to construct the entire 

                                                 
7  The agreement sets up the same sort of design review and approval process for other “Air 

Space Improvements,” the construction of which could have a material impact on the Yards 
Parcel, the platform or the operation of the LIRR system (e.g., any improvement the 
construction of which requires entry into the Yard Parcel). 
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platform within 25 years from the “Project Effective Date” of May 12, 
2010, subject to the same day-to-day extensions.  In the event of a 
default, MTA may “exercise any and all of their rights and remedies 
under this Agreement, at law, in equity or otherwise, including without 
limitation their right to suspend performance under or terminate this 
Agreement, to receive compensation for damages, to obtain 
mandatory, injunctive or other equitable relief, to receive liquidated 
damages [and exercise other remedies].”  Id. at 62-63.   

• Since the agreement imposes a number of time-consuming tasks upon 
LIRR, it provides that LIRR is to make arrangements to dedicate 
sufficient personnel performing those tasks, at the expense of FCRC.  
Id. at 23, 38. 

 (c) Declaration of Easements by MTA for LIRR Vanderbilt 
Yard, Brooklyn, Block 1120, Lot 1 and Block 1121, Lots 1, 
42, and 47 

The Declaration of Easements is a document by which MTA grants an 
easement with respect to the above referenced property (the “Premises”) to facilitate the 
construction of certain elements of the Project on that property.  Its key provisions are 
summarized below:  

• MTA, as the “Declarant,” executed the Declaration “to facilitate 
development at the Premises,” while providing for LIRR and its 
successors or assigns to continue to use and occupy specified portions 
of the Premises for “Yards Parcel Operations.”  Declaration at 2.   

• Under the Declaration, MTA subdivided the affected property into a 
“Yards Parcel” lying below a specified horizontal plane and an “Air 
Space Parcel” lying above that plane.  Id. at 21.  The Declaration gives 
the owner of the Air Space Parcel “the right from time to time” to 
sever that parcel into separate “Air Space Subparcels” and to convey 
such subdivided Air Space Parcels to new owners.  Id. at 21-22. 

• The Declaration includes numerous provisions relating to the design, 
construction and maintenance of the platform over the Yards Parcel, 
designed to accommodate implementation of the Air Space 
Development Agreement.  Among other things, under the Declaration, 
each “Air Space Subparcel Owner” is required to cause the “Platform 
Component” for its subparcel to be constructed in accordance with 
plans and specifications approved by the MTA Parties pursuant to the 
Air Space Development Agreement.  The Declaration further requires 
each Air Space Subparcel Owner to contribute to the continued 
maintenance of the platform after it is constructed.  In order to 
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facilitate the performance of the maintenance obligations of the Air 
Space Subparcel Owners, the Declaration calls for the establishment, 
immediately upon the sale of the second Air Space Subparcel, of an Air 
Space Subparcel Owners Association (the “ASSP Owners 
Association”) to “assume and perform all of the obligations” of the Air 
Space Subparcel Owners with respect to the “operation, repair, 
alteration, improvement, replacement, [r]estoration, maintenance and 
management” of the platform.  Id. at 23.  Each individual owner is 
required to fund its allocable share of the costs and expenses incurred 
by the ASSP Owners Association, in an amount reflecting the GSF 
Allocation Percentage.  Id.  A reserve fund for ongoing platform 
maintenance is to be established with an “Aggregate Minimum Reserve 
Base Amount” in the initial sum of $3,300,000, which is to thereafter 
be adjusted to reflect actual annual maintenance costs and the 
Consumer Price Index.  Id. at 3-4, 11, 53.  This reserve obligation is 
allocated among the subparcels pursuant to the GSF Allocation 
Percentage.  Id.  The ASSP Owners Association, as well as each Air 
Space Subparcel Owner, are obligated to maintain the platform in good 
order and repair.  Id. at 51. 

• The Declaration creates a number of specific easements in the Yards 
Parcel and the Air Space Parcel for the initial construction and 
subsequent operation and maintenance of the platform and Air Space 
Subparcel improvements (i.e., Project buildings).  The easements 
include an “Easement for Initial Construction of Platform 
Component,” “Easement for Initial Construction of Air Space 
Subparcel Improvements,” “Easement for Location of Support 
Facilities,” “Easement for Location of Ventilation Systems,” 
“Easement for Inspection, Repair, Maintenance and Capital 
Improvements” and “Easements for Vertical and Lateral Support,” 
among others.  Id. at 28-32.  The easements that allow entry upon or 
the performance of work within the Yards Parcel are subject to certain 
notice requirements, work rules and regulations and other restrictions 
assuring continued safe and efficient rail operations. 

• The Declaration requires each Air Space Subparcel Owner to 
contribute its allocable share of the increased costs associated of the 
operation of the Vanderbilt Yard as a result of the platform, as 
determined by an engineering report prepared in accordance with the 
Declaration.  Id. at 39. 
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(d) Yard Relocation and Construction Agreement 

The Yard Relocation and Construction Agreement sets forth the terms and 
conditions for the construction of the New Yard within the Vanderbilt Yard.  The parties to 
the agreement are MTA, LIRR and FCRC.  Its relevant provisions are set forth below: 

• This agreement imposes specific Design and Construction 
requirements for the construction of the New Yard, which are attached 
as exhibits to the agreement.  See Yard Relocation and Construction 
Agreement at 15-16.  It also puts into place a detailed process for the 
review and approval of the design for the New Yard, with rounds of 
submittals to, and comments from, MTA/LIRR at the 30%, 60%, 90% 
and 100% stages of design completion.  Id.  (MTA/LIRR may retain, 
at FCRC’s expense, an independent design consultant to assist in 
reviewing the plan submissions.)  Mandatory milestone dates are 
established for the submission of each phase of the design, with the 
100% complete design due on the later of July 1, 2011 or 90 days after 
FCRC receives MTA/LIRR’s comments on the 90% Plans.  Id.  If 
FCRC fails to deliver any plans or specifications by the dates required, 
an event of default occurs, which may be cured on a one time basis by 
the submission of, and adherence to, a recovery plan approved by 
MTA/LIRR.  The New Yard must be constructed in accordance with 
the plans that are finally approved by MTA/LIRR.  

• At the 60% complete plan stage, FCRC is to submit a “Preliminary 
Construction Schedule,” with milestone dates for building the major 
yard components.  The Schedule is thereafter to be refined as the 
design evolves to the 100% complete plan stage.  A final updated 
schedule is due no later than forty-five business days prior to the actual 
commencement of construction.  Id. at 21. 

• Several preconditions must be satisfied before construction may 
commence, including the delivery of a guarantee of the performance of 
the work from Forest City Enterprises, Inc. (a publicly traded Ohio 
corporation) and the posting of a letter of credit.  Id. at 33.  
Construction must begin “on or prior to the Construction 
Commencement Deadline,” which is identified under the agreement as 
June 30, 2012, subject to extension due to force majeure, owner’s delay 
or railroad emergency.  Id. at 34.  Construction must thereafter be  
prosecuted “with all reasonable diligence and without interruption,” 
subject to extension for the same defined circumstances.  Id.  The 
“New Yard Construction Completion Deadline” under the agreement 

                                                 
8  The FCRC affiliate that is a party to this agreement is Atlantic Rail Yards, LLC. 
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is September 1, 2016, subject to the same allowed extensions.  Id. at 35.  
In the event that the New Yard is not substantially completed by the 
New Yard Construction Completion Date (and that date has not been 
extended for the above-defined reasons), FCRC is to pay liquidated 
damages at the rate of $5,000 per day for up to 90 days.  Id.  An event 
of default will not arise if the New Yard is substantially completed 
during that “New Yard Substantial Completion Liquidated Damages 
Period.”  Id. 

• FCRC must “utilize all commercially reasonable efforts to complete the 
construction of the New Yard” in accordance with the milestones 
contained in the approved schedule.  Id. at 36.  If a milestone is missed 
at any point during the course of construction, FCRC must submit a 
proposed plan to get back on track, which is to include, without 
limitation the use of overtime and premium labor, so that the project 
will be completed by the end of the liquidated damages period.  Id. at 
37. 

• An event of default occurs, and MTA/LIRR is entitled to “exercise any 
and all of its rights and remedies under the Agreement, at law, in 
equity,” including self help, if FCRC fails to achieve substantial 
completion of the New Yard by the New Yard Construction 
Completion Date (subject to the allowed extensions) and that failure 
continues beyond the 90 day period of liquidated damages.  Id. at 60-
61.  Failure to complete the New Yard by this deadline is a cross-
default under the Air Space Parcel Purchase and Sale Agreement (see 
page 30 of that agreement), providing MTA/LIRR with the right to 
terminate FCRC’s ability to purchase the air rights over the rail yard, 
under certain conditions. 

(e) Sale Purchase Agreement between MTA, FCRC and 
ESDC (Tax Block 1119 Lot 7). 

This agreement sets forth the terms and conditions for the sale from MTA to 
ESDC of the portion of the Vanderbilt Yard (i.e., Block 1119, Lot 7) within the Arena Block.  
The purchase price for the property, which was paid for by FCRC, was approximately 
$20,000,000.  This transaction closed on March 4, 2010.  The provisions of this agreement 
are not relevant to the issues addressed in the Remand Order.  

                                                 
9  The FCRC affiliate that is a party to the Sale Purchase Agreement is Brooklyn Arena LLC.  
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C. Explanation of ESDC’s Findings 

 1. The Development Contracts do not have a material effect on 
whether it is reasonable to use a 10-year construction schedule for 
the purpose of assessing the environmental impacts of the 
Project.   

As summarized above, the Development Contracts have outside dates that 
extend up to an additional 16 years beyond 2019 (or potentially more than 16 years in certain 
limited circumstances).  Thus, the outside date for completion of the New Yard is 2016; the 
outside date for the non-Arena buildings included in Phase I of the Project is 2022; and the 
outside date for completion of both the platform under the MTA Agreements and the 
Project under the Development Agreement is 2035.  All of these dates are subject to 
extensions for specified exigencies.  However, outside dates incorporated into complex, 
heavily negotiated development agreements do not reflect reasonable business projections as 
to the actual timetable for completing the project under discussion.  Rather, they reflect the 
prudent business judgment of the parties and their transactional lawyers seeking to anticipate 
any and all of the possible risks, however unlikely, that potentially could arise as a project 
goes forward, including how and when a project may be deemed failed or incomplete.  Thus 
negotiated contractual deadlines are not synonymous with reasonably expected project 
completion dates. 

Here, a close reading of the Development Contracts establishes that their 
design is not to extend the schedule for construction of the Project to the outside dates.  
Rather, the Development Contracts create a legally binding framework of rights and 
obligations designed to: (i) require construction to proceed towards completion of the 
Project at a commercially reasonable pace, with the goal being completion in 2019; and (ii) in 
addition, establish deadlines to define the outer allowable limits for Project completion.  
With respect to the first requirement, the Development Agreement is explicit that FCRC 
must “use commercially reasonable effort” to substantially complete the Project by 2019.  
The agreement is also clear that the outside dates do not supersede this requirement.  See 
Development Agreement § 8.1(d) (providing that the commercially reasonable effort 
obligation is not modified, limited or impaired by the outside date provisions of the 
agreement).  The Development Agreement further obligates FCRC to use “prudent and 
reasonable business practices in the performance of [its] obligations … under this 
Agreement,” and those obligations include the duty to work in a commercially reasonable 
manner towards achieving Project completion in 10 years.  Thus, the Development 
Agreement establishes a two-tiered duty with respect to the schedule for the Project.  First, 
FCRC must use commercially reasonable efforts to achieve completion of the Project by 
2019, and second it may not, in any event, go beyond the outside limits set forth in the 
agreement (except for specifically defined reasons). 

This two-tiered structure with respect to FCRC’s schedule obligations is also 
evident in the MTA Agreements.  The Air Space Development Agreement imposes an 
outside date for completion of the platform of 25 years from the “Project Effective Date” of 
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May 12, 2010, thereby creating a deadline of 2035 for platform completion.  However, the 
agreement (at page 24) also contemplates the development of the actual schedules for the 
construction during each of the three Platform Construction Periods, “based upon the 
Developer’s then current estimate of the date for Commencement of Construction and final 
completion of the Platform Work.”  There is nothing in this provision to suggest that such 
schedules are to be tied to the outside completion date.  Moreover, once FCRC’s preliminary 
schedules are refined into “Baseline Construction Schedules” approved by the MTA Parties, 
“time is of the essence” in meeting those schedules (page 36).  Thus, the agreement imposes 
a dual obligation on FCRC: to (i) “Substantially Complete … each portion of the Platform 
Work associated with each Platform Construction Period in a timely, diligent and continuous 
manner” in accordance with the approved Baseline Schedule, subject to contingencies, 
including commercially reasonable interruptions (page 35) and (ii) in any event, complete all 
platform work by 2035. 

A similar two-track structure is put into place by the Yard Relocation 
Agreement. That agreement imposes a deadline of 2012 for the commencement of 
construction and an outside date for substantial completion of the Yard of 2016.  At the 
same time, it calls for the submission of a “proposed preliminary schedule” by FCRC, 
showing “the approximate date that Developer expects to begin construction,” as well as the 
“anticipated duration” for construction of various critical elements of the New Yard.  As 
with the other MTA agreements, there is nothing that ties the proposed actual schedule for 
the performance of the work to the outside date in 2016.  Moreover, upon the refinement and 
approval of the construction schedule, it becomes mandatory.  Under the agreement (page 
34), “[c]onstruction of the New Yard shall be … prosecuted by Developer (subject to Force 
Majeure, Railroad Emergency and Owner’s Delay) with all reasonable diligence and without 
interruption (with the Construction Milestones at various stages each being substantially 
completed in accordance with the Construction Schedule).”  More particularly, FCRC must 
“utilize all commercially reasonable efforts to complete the construction of the New Yard” 
in accordance with the milestones contained in the approved schedule (page 36). 

Moreover, the agreements are structured to facilitate construction of the 
Project at a commercially reasonable pace.  From a general perspective, it was to get the 
Project going in a difficult economic climate that ESDC and MTA agreed to allow FCRC to 
purchase Project property in pieces and to proceed with the platform construction in three 
distinct phases.  More specifically, the Air Space Development Agreement streamlines the 
design review process by including specific time limits for LIRR’s review and approval of the 
evolving plan submissions.  Under that timetable, LIRR must provide comments within 21 
days after most major submittals, or 30 days after submittal of conceptual plans and 30% 
plans.  Given the administrative burden these deadlines impose on LIRR, the agreement 
provides for the dedication of LIRR staff to the Project, at FCRC’s expense.  Likewise, 
FCRC must meet specified deadlines in producing subsequent rounds of submittals, 
measured from its receipt of LIRR comments.  The design review process created under the 
Yard Relocation Agreement is even more exacting, imposing specific calendar dates for 
FCRC submittals.  In addition, measures have been established to assure proper 
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coordination between FCRC and LIRR during the course of the design and construction of 
the work.  For example, the Air Space Development Agreement requires FCRC to 
continuously update the construction schedule as field work progresses, by submitting 6 
month “Look-ahead” schedules and 12 week “Rolling” schedules, with those schedules 
being reviewed at “meetings held weekly or at such other intervals as the parties may 
mutually agree.” 

The agreements also put into place the safeguards needed to assure that the 
work, once commenced, is pursued and completed on time.  Among the preconditions 
required for the issuance of a notice to proceed are the delivery of appropriate labor and 
material payment and performance bonds, performance guarantees, letters of credit, and 
other financial assurances.  With respect to the platform work, FCRC must also have 
provided the MTA Parties with evidence that financing “sufficient to fund the complete 
construction of the entire platform work” has been secured for the relevant Platform 
Construction Period.   

It bears noting that the Development Agreement imposes stipulated penalties 
of up to $10,000 per day for breach of the covenant to use “commercially reasonable effort” 
to complete the Project within the 10 year timetable, Development Agreement § 17.2(d); and 
that these remedies are not exclusive, in that ESDC is specifically entitled also to pursue its 
common law and equitable remedies, if it elects to do so.  Id. § 17.2(a).  ESDC recognizes 
that the amount of such stipulated penalties is less than the penalties that could be invoked 
for certain other events of default, including the failure to meet the outside dates.  It further 
understands the complexities it would face in pursuing its common law and equitable 
remedies, particularly in establishing FCRC’s failure to proceed with the Project in a 
commercially reasonable manner.  At the same time, ESDC is aware that FCRC has invested 
hundreds of millions of dollars in the Project and has a significant incentive, separate and 
apart from ESDC remedies, to pursue it to a successful and speedy conclusion because 
undeveloped land, the acquisition cost of which has been borne entirely by FCRC, does not 
earn any substantial return.  In the context of this heavily negotiated, complex and large-
scale real estate development, ESDC does not believe that more substantial stipulated 
penalties or additional enforcement remedies are needed to require and induce FCRC to 
pursue the Project with commercially reasonable diligence. 

In sum, the Development Contracts do not preclude the Project from being 
constructed in 10 years and both require and encourage construction to take place at a 
commercially reasonable pace.  In light of these considerations, the Development Contracts 
are not inconsistent with a ten year schedule for Project construction.   
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2. As of the date of these findings, it appears unlikely that the 
Project will be constructed on a 10-year schedule, because the 
construction of the Project’s residential buildings has lagged 
behind the 10-year schedule provided by FCRC to ESDC in 2009, 
and because of continuing weak general economic and financial 
conditions. 

Prior to ESDC’s approval of the Project in September, 2009, FCRC delivered 
a schedule prepared by its construction management firm, setting forth how FCRC would 
build the Project on a ten-year timetable.  ESDC was advised by its own construction 
experts that this schedule was reasonable from a constructability perspective.  At the same 
time, ESDC considered, with the assistance of its financial consultant, the projected 
population growth in the Borough of Brooklyn, the current need for affordable and market-
rate housing and the long term prospects of the real estate market over the next 10 years.  
On that basis, it determined that FCRC’s 10-year schedule was reasonable.  ESDC also 
acknowledged  that the Project schedule could be delayed. 

As of December 2010, the Project is not proceeding on the schedule reviewed 
by ESDC in 2009, or on a timetable consistent with a 10-year build out.  For example, the 
10-year construction schedule presented in the 2009 Technical Memorandum assumed that 
by the end of 2011, three or four non-Arena buildings would be under construction at the 
site.  Currently, based on the information provided to ESDC by FCRC, it appears likely that 
only one non-Arena building will be under construction at that time.  As of today, FCRC has 
not started construction of any of the non-Arena buildings. 

Moreover, the commencement date of October 30, 2012 assumed for the 
construction of the platform on Block 1120 in the 2009 construction schedule precedes that 
schedule’s completion date for the New Yard by approximately eight months.  This 
sequence of activities does not, in one respect, conform to the requirements of the MTA 
Agreements as finally negotiated, which require that the New Yard be constructed before 
work begins on the platforms.  (This information about the MTA Agreements – which were 
negotiated after the 2009 MGPP was approved – was not available to ESDC at the time it 
approved the 2009 MGPP because this term was not included in the MTA staff summary.)  
Although eight months is not on its face a significant discrepancy, the 10-year schedule for 
construction assumed in the 2009 Technical Memorandum would require adjustment to 
correct that discrepancy.  Accordingly, as of the date of these findings, it is likely that the 10-
year schedule for construction of the Project will be extended. 

                                                 
10  The 2009 Technical Memorandum, in Table 2, indicates that the commencement date for 

platform construction on Block 1120 under the 10-year schedule is 2011, but that table uses 
the term “platform” broadly to encompass both the demolition of the remaining buildings 
on Block 1120 and the construction of the platform.  The more detailed underlying schedule 
upon which Table 2 was based did not assume that the actual platform on Block 1120 would 
commence construction until October 30, 2012. 
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3. A delay in the 10-year construction schedule, through and 
including a 25-year final completion date, would not result in any 
new significant adverse environmental impacts not previously 
identified and considered in the FEIS and 2009 Technical 
Memorandum and would not require or warrant an SEIS.  The 
analysis of the potential environmental impacts of a 25-year 
construction schedule confirms the conclusion reached by ESDC 
in 2009 that an SEIS is not required or warranted for the 2009 
MGPP.  Similarly, the Development Contracts do not require or 
warrant an SEIS. 

Notwithstanding the delay analysis set forth in the Technical Memorandum,  
project opponents and members of the public have expressed concern with respect to the 
potential for additional delays beyond 2024.  ESDC believes that it had a rational basis in 
2009 for: (i) the 10-year schedule assumed in the 2009 Technical Memorandum; (ii) the delay 
analysis also presented in the 2009 Technical Memorandum; and (iii) the conclusion that it 
reached in 2009 that the potential for a delay in the Project would not itself require or 
warrant an SEIS.  Nevertheless, to comply with that aspect of the Remand Order requiring a 
determination as to whether an SEIS is warranted in light of the outside dates of the 
Development Contracts, ESDC has performed SEQRA analyses that put aside any 
consideration of FCRC’s contractual and financial incentives to bring the Project to 
completion on a more expeditious schedule, and instead focus the technical portion of the 
SEQRA analyses on the 25-year outside date in the Development Agreement.  This analysis 
of a very lengthy 25-year build out allows ESDC to determine whether the 2024 Build year 
assumption in the 2009 Technical Memorandum was critical to that document’s conclusion 
that a delay in the Project’s 10-year construction schedule would not result in significant 
adverse environmental impacts not identified in the FEIS. 

Accordingly, ESDC requested its environmental consultant (AKRF, Inc.) to 
consider the potential effects of a delay extending beyond the 2024 date previously 
considered in the 2009 Technical Memorandum and to assume for analysis purposes that 
construction would continue until 2035.  The results of that analysis are set forth in the 
report titled “Technical Analysis of an Extended Build-Out of the Atlantic Yards Arena and 
Redevelopment Project” (the “Technical Analysis”) attached hereto and which is 
incorporated by reference herein.  ESDC concludes that the assessment presented in the 
Technical Analysis confirms ESDC’s determination in 2009 that an SEIS was neither 
required nor warranted to study the 2009 MGPP or the potential for a delay in construction 
of the Project beyond the 10-year timetable.  ESDC also concludes that the Development 
Contracts, which are consistent with the 2009 MGPP, do not require or warrant an SEIS. 

ESDC staff has worked closely with its consultant in the preparation of the 
Technical Analysis.  It also has consulted with representatives of FCRC in order to obtain 
the information necessary to develop the conceptual sequence of activities assumed in 
assessing the impacts of constructing the Project according to a hypothetical schedule ending 
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in 2035 (referred to in the Technical Analysis as the “Extended Build-Out Scenario”), and in 
order to secure other information with respect to Project implementation.  In conducting its 
inquiry, ESDC considered the detailed analyses previously set forth in the FEIS.  Those 
previously conducted analyses identified several significant environmental impacts related to 
construction of the Project, and ESDC has taken such impacts, and how they would be 
affected by an additional delay, into careful account in reaching the conclusions set forth in 
these findings. 

a. The Memorandum of Environmental Commitments 

In considering the effects of an extended build out of the Project, ESDC is 
mindful of the measures that have been developed over the course of the SEQRA process to 
minimize or avoid the impacts of the construction and operation of the Project.  FCRC is 
obligated to implement such measures, which are set forth in the “Memorandum of 
Environmental Commitments” that is attached to the Development Agreement.  (This 
document is referred to as the “Amended Memorandum of Environmental Commitments” 
in the Technical Analysis, because it amended an earlier memorandum prepared in 
connection with the SEQRA Findings Statement in 2006.) 

Among other things, FCRC must: 

• undertake a comprehensive program to minimize the potential for dust 
generated by construction activities to affect the surrounding area; that 
program includes a mandatory speed restriction of 5 mph for vehicles 
operating within the construction site, and requirements for wetting 
down unpaved surfaces, covering or water-misting stockpiled materials, 
washing the tires of vehicles exiting the site, and inspecting departing 
trucks for proper sealing or covering of loose materials; 

• implement a diesel emissions reduction program requiring the use of 
ultra-low sulfur diesel fuel and best available tailpipe emissions 
reduction technologies, enforced idling restrictions and the placement 
to the extent practicable of stationary engines at a minimum of 50 feet 
from sensitive locations, and the use of electric engines, rather than 
diesel equipment, where practicable; 

• put into place a community air monitoring plan to be implemented 
when a contractor is engaged in excavation activities; 

• undertake a comprehensive program to minimize noise from Project 
construction, including the use and proper maintenance of equipment 
with noise emission levels conforming to those specified in the FEIS 
and the provision of a minimum 8-foot high perimeter barrier 
(constructed of ¾” thick plywood), with a 16-foot high barrier (of ¾” 



 

25 

thick plywood) adjacent to sensitive locations (and operation of noisy 
vehicles, such as concrete-mixing trucks, behind the barriers); 

• at the option of potentially affected residents, provision of double-
glazed or storm windows and alternative ventilation for those 
residential locations where the FEIS identified significant noise 
impacts, where such windows and air conditioning units are not 
currently installed; 

• develop Maintenance and Protection of Traffic (“MPT”) plans in 
consultation with the New York City Department of Transportation 
(“DOT”), to minimize the effects of construction activities on the flow 
of vehicular and pedestrian traffic in the vicinity of construction sites; 

• implement specified permanent roadway improvements designed to 
reduce traffic impacts during construction and operation, subject to 
DOT approval; 

• maintain on-site designated staging areas throughout the construction 
period to store materials and accommodate construction vehicles that 
require early arrival and marshalling for immediate material delivery to 
high-demand construction areas, in order to reduce the presence of 
construction vehicles on local streets; 

• provide on-site parking for construction workers at levels appropriate 
in light of the number of workers employed at the site during different 
stages of construction, to minimize construction worker parking on 
local streets; 

• equip interim construction staging and parking areas with directional 
lighting angled to limit light intrusion beyond the site and provide 
screening of interim parking areas and construction staging areas; 

• develop and implement a construction protection plan to prevent 
impacts on historic resources within 90 feet of any construction; 

• implement vibration monitoring;  

• develop and implement a construction health and safety plan to 
prevent potential impacts related to contamination that could be 
encountered during the course of environmental remediation and 
excavation; 

• implement a rodent control program, prior to the commencement of 
construction activities in a particular area; and 
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• reimburse ESDC for the cost of its environmental monitor, who has 
been inspecting the Project site on a regular basis and will continue to 
do so, to ensure that FCRC and its contractors comply with the 
commitments set forth in the Memorandum of Environmental 
Commitments. 

b. General Approach of the Technical Analysis 

The Technical Analysis notes that the scheduling of construction activities for 
a major project is an exceedingly complex endeavor, with conceptual schedules for 
construction made early on in project planning evolving over the course of the design and 
development process.  It recognizes, therefore, that the “Extended Build-Out” Scenario 
assumed for purposes of the analysis would be subject to modification as the Project 
evolves.  Nevertheless, the assumptions incorporated into that scenario allow for a 
reasonable assessment of the potential consequences of a lengthy delay in the construction 
schedule for the Project.  As noted in the Technical Analysis, the sequence of development 
assumed for the Extended Build-Out Scenario accounts for certain constraints that have 
been put into place by the Development Contracts subsequent to the time when the 2009 
Technical Memorandum was prepared. For example, the assumed sequence calls for 
commencement of construction of the platform after the New Yard has been completed.  It 
also assumes that the platform can be constructed in up to three contiguous phases, and that 
commencement of construction of a building on Block 1129 will begin by 2020. 

The Technical Analysis further assumes that construction of the Project will 
proceed in the Extended Build-Out Scenario on a sequential basis, with each building being 
individually designed, financed, and built.  It also accounts for the fact that during certain 
periods more than one building can be expected to be under construction simultaneously.  
The illustrative sequencing of building construction assumed in the Extended Build-Out 
Scenario is also consistent with the general approach of developing the Project from west to 
east, with more buildings completed in the early stages of construction.  The Technical 
Analysis notes that even though the sequence for the actual build out of the Project may 
deviate from the assumptions underlying the Extended Build-Out Scenario, such variations 
would not be expected to result in material differences in the overall assessment of potential 
impacts as set forth in the Technical Analysis. 

Rather than examining site conditions separately upon completion of each of 
the 17 Project buildings, the Technical Analysis assesses such conditions at seven stages of 
Project completion.  These seven stages (described and depicted in the Technical Analysis as 
“Stages” 1 through 7) are used as “snapshots” in time, showing how the Project site would 
appear, and would affect the surrounding area, at certain points in the construction process, 
with each stage depicting which Project elements would have been completed, which would 
be under construction, and which would not have been started. 

The Technical Analysis notes that although the overall construction of the 
Project would be delayed under the Extended Build-Out Scenario, the time involved in 
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constructing each component of the Project would not be substantially affected.  Thus, the 
amount of time and effort devoted to the construction of each of the Project buildings 
would be approximately the same as assumed in the FEIS, regardless of the calendar year in 
which such buildings are constructed.  The analysis also accounts for the fact that the 
program and use contemplated for the Project would be unchanged under the Extended 
Build-Out Scenario.  Thus, notwithstanding the date the Project is completed, it would need 
to be consistent with the 2009 MGPP, 2006 Design Guidelines and Memorandum of 
Environmental Commitments.  Therefore, any difference in the Project’s impacts upon its 
completion would result from changes in background conditions occurring during the period 
of extended delay. 

The Technical Analysis addressed three sorts of impacts that could arise from 
the Extended Build-Out Scenario: (i) impacts that could occur upon completion of the 
Project in 2035; (ii) the effects of construction activities taking place over an extended period 
of time; and (iii) impacts associated with the appearance and use of the Project site during 
the extended period of construction.  Each of those potential impact categories are 
addressed specifically below. 

c. Operational Impacts upon Completion of the Project in 2035 

Since the date for completion of the Project would not affect its ultimate 
program, site plan or building bulk and configuration, the Technical Analysis concluded that 
the Project, once completed under the Extended Build-out Scenario, would not have 
significant adverse impacts not previously addressed in the FEIS in the areas of Land Use 
and Public Policy, Socioeconomic Conditions, Open Space, Shadows, Historic Resources, 
Urban Design and Visual Resources, Hazardous Materials, Infrastructure, Air Quality, Noise, 
Neighborhood Character or Public Health.   The Technical Analysis examined carefully the 
operational effects of the Extended Build-Out Scenario on Community Facilities, Traffic, 
Parking, Transit and Pedestrians. 

Community Facilities 

With respect to Community Facilities, the Technical Analysis noted that the 
FEIS had found that the additional students generated by the Project would have a 
significant adverse impact on public elementary and intermediate schools.  In accordance 
with the SEQRA Findings, the Memorandum of Environmental Commitments requires 
FCRC to provide space, at the option of the School Construction Authority (“SCA”), for a 
public school on the Project site.  The Technical Analysis considered more recent Board of 
Education projections, but those projections were found not to alter the conclusions of the 
2009 Technical Memorandum, which continued to identify a significant adverse impact, at 
least with respect to elementary schools.  The Technical Analysis found that a delay in 
Project construction under the Extended Build-Out Scenario would affect the timing within 
which a significant adverse impact to public schools would occur, because the number of 
new public school students generated by the Project will increase only as new residential 
units come on line.  However, the ultimate FEIS conclusion that the Project will result in a 
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significant adverse impact to public schools, and FCRC’s obligation to provide space for a 
public  school on the Project site at SCA’s option, would not be altered. 

The Technical Analysis also considers the potential impacts of the Project 
under the Extended Build-Out Scenario on publicly funded child care facilities.  It  notes 
that the analysis performed with respect to such facilities in the 2009 Technical 
Memorandum found that the updated background conditions and updated methodologies 
(i.e., the new CEQR generation rates for child care eligible children in effect at the time of 
the 2009 Technical Memorandum) would result in additional demand for publicly funded 
child care facilities in the study area as compared to the FEIS analysis, which could result in 
a shortfall of child care slots in the 2019 future with the Project.  To meet the additional 
demand, the project sponsor was required, in the Memorandum of Environmental 
Commitments, to construct on the project site and arrange for the long-term operation of a 
licensed day care center accommodating at least 100 children and, if necessary, work with the 
New York City Administration for Children’s Services to provide up to approximately 250 
additional child care slots either on site or in the vicinity of the site to meet project-generated 
demand to the extent required to avoid a significant environmental impact.  On that basis, 
the 2009 Technical Memorandum concluded that there would be no new significant adverse 
impacts on publicly funded child care facilities in the study area.  FCRC’s obligation under 
the Memorandum of Environmental Commitments to monitor the need for additional slots 
as Project implementation progresses and to provide for facilities that meet such need at the 
level necessary to avoid a significant adverse impact on publicly funded child care facilities, 
would remain the same under the Extended Build-Out Scenario. 

Traffic, Parking, Transit and Pedestrians 

In general, the conclusions of the FEIS with respect to the impacts of the 
Project on traffic were based upon an analysis that: (i) identified existing traffic conditions in 
the study area during each of the relevant peak hours; (ii) made a projection as to how traffic 
conditions would evolve without the Project by the 2016 build year (the “No Build” 
condition); (iii) estimated the additional trips that would be expected to be generated by the 
Project upon completion; (iv) superimposed that additional traffic on the affected roadway 
network as of the Project’s build year; and (v) assessed the impact of the Project-generated 
traffic on the No Build traffic conditions that would otherwise exist in the build year.  Since 
a delay in the year of Project completion would not increase the overall size or mix of uses 
proposed for the Project, such a delay would not change the number of Project-generated 
trips in any of the analyzed peak hours at full build-out.  Accordingly, any additional traffic 
or parking impacts associated with the Project under the Extended Build-Out Scenario 
would be caused by a worsening of the No Build conditions in the years up to 2035.  The 
Technical Analysis assesses this issue and concludes that the FEIS – when assessed in light 
of more recent traffic data (which show that traffic volumes in 2010 are less than the 2005 
traffic volumes used as the basis for the FEIS), the changes in the other projects that are 
expected to be constructed in the transportation study area and a change in the City’s 
projections of the long-term background growth rate for Brooklyn – made sufficiently 
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conservative assumptions as to the 2016 No Build network that the Extended Build-Out 
Scenario would not be expected to change materially the conclusions regarding its traffic 
impacts.  In this regard, it is noteworthy that the FEIS disclosed that the Project would result 
in significant adverse traffic impacts at numerous intersections and required traffic mitigation 
(which would only partially mitigated the adverse traffic impacts) that will be implemented in 
close cooperation with and as approved by DOT; the traffic mitigation measures would 
continue to be implemented as approved by DOT in the Extended Built-Out Scenario.  The 
Technical Analysis also assesses parking, transit and pedestrian impacts and concludes that 
the Extended Build-Out Scenario would not result in adverse impacts in these technical 
areas upon Project completion. 

d. Construction Period Impacts – Introduction 

The Technical Analysis also assessed the potential for the Extended Build-Out 
Scenario to result in environmental impacts not adequately addressed in the FEIS that would 
occur during the construction period.  Two related but discrete issues were assessed: (i) how 
environmental impacts associated with construction activities would change under a scenario 
in which they would take place over a longer period of time (25 years instead of 10 years), 
but would also be generally less intense (because fewer buildings would be under 
simultaneous construction at the site); and (ii) whether and how the environmental impacts 
of the Project would change as a result of a delay in the construction of certain Project 
buildings and the open space.  Each of these issues is discussed separately below. 

e. Impact of Construction Activities In The Extended Build-Out Scenario 

The FEIS analyzed the environmental impacts of: (i) construction-related 
traffic, taking into account potential impacts associated with construction trucks and 
construction-worker vehicles; (ii) construction-related air emissions, focusing primarily on 
fine particulate matter emitted from the operation of construction equipment, and the dust 
associated with the disturbance of site soils and the movement of construction vehicles; and 
(iii) construction-related noise associated with the operation of construction equipment and 
construction-related traffic.  The FEIS assessed each of these areas using quantitative models 
based on identified peak periods of construction during a 10 year construction period, when 
multiple buildings were assumed to be under simultaneous construction in close proximity to 
each other at the site.  In connection with these analyses, the FEIS identified and assessed 
one or more peak periods for both Phase I and Phase II of the Project when construction 
would be taking place at a level most likely to result in the potential for significant adverse 
traffic, air and noise impacts.  In addition to these technical areas, the discussion below also 
summarizes the conclusions of the Technical Analysis with respect to neighborhood 
character.  The Technical Analysis also examines other construction-related issues. 

Construction-Related Traffic 

 With respect to traffic, the FEIS concluded that the construction of the 
Project would result in significant adverse impacts at a number of intersections in the area.  
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The Technical Analysis concludes that under the Extended Build-Out Scenario the volume 
of construction-related traffic would be reduced during much of the construction period, 
because approximately the same total volume of construction trucks and construction-
worker vehicles would be spread out over 25 years, instead of over 10 years.  The 
construction of the Project over 25 years would continue to result in significant adverse 
traffic impacts, as in the 10-year scenario analyzed in the FEIS, but the traffic impacts in the 
Extended Build-Out Scenario are likely to be at fewer intersections and result in less 
incremental delay time at the affected traffic movements at these intersections.  As noted 
above, the SEQRA Findings Statement and Memorandum of Environmental Commitments 
imposed extensive traffic mitigation measures for the Project, and, in general, concluded that 
these measures would also address, to the maximum extent practicable, the significant 
construction-related traffic impacts.  Pursuant to the Memorandum of Environmental 
Commitments and discussions with FCRC and DOT earlier this year, the network-related 
traffic mitigation will be implemented by the Arena opening date, and will therefore mitigate 
traffic conditions to the extent practicable during the construction period thereafter.  In 
addition, the Technical Analysis notes that, in accordance with the Memorandum of 
Environmental Commitments and DOT regulations, an MPT plan will be developed and 
implemented for each construction site, in order to maintain public safety during 
construction and to minimize impacts to traffic and pedestrians.  Each MPT plan would be 
prepared at the time that a permit is required for a new major phase of construction activity, 
such as starting a new building.  For the foregoing reasons and based upon the additional 
information provided in the Technical Analysis, 2009 Technical Memorandum and FEIS, 
ESDC concludes that an SEIS is not required or warranted to further study construction-
related traffic impacts. 

Construction-Related Noise 

The FEIS concluded that the construction of the Project would also result in 
significant adverse noise impacts at a number of noise receptor locations, and adjacent areas 
that are specifically identified in the FEIS and SEQRA Findings Statement.  The FEIS 
focused on noise emanating from construction equipment, because operating construction 
equipment was identified as the predominant source of noise during the period of 
construction.  The Technical Analysis concludes that construction of the Project under the 
Extended Build-Out Scenario would, in general, reduce the volume of construction-related 
equipment that would be in operation at any one time at the Project site because fewer 
buildings would be under concurrent construction.  However, an extended build-out would 
also prolong the period of time that construction-related noise would occur at the site. 

The Technical Analysis identified which of the noise receptor locations 
examined in the FEIS would experience significant adverse noise impacts during each of the 
seven stages analyzed in the Extended Build-Out Scenario.  That analysis indicated that, 
although certain receptors would be adversely affected over multiple stages of construction, 
the noise-related impacts of construction activities generally would move from one area to 
another as those activities progress across the 22 acre site.  Thus, the Technical Analysis 
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indicates that under the Extended Build-Out Scenario most receptor locations would 
experience construction-related noise impacts only during certain stages of the construction 
schedule, when construction work (such as excavation and building shell construction) is 
being performed in proximity to the noise receptor, rather than for the entire duration of the 
25-year period.  Moreover, periods of high noise levels can be expected to be episodic at the 
affected receptors, because many Project buildings would be constructed sequentially and 
high levels of noise do not occur throughout the entire period during which a building is 
under construction.  

A prolonged construction schedule may prolong the duration during which 
certain receptor locations would experience significant adverse construction-related noise 
impacts.  However, the significant adverse noise impacts would not be expected to occur at 
receptor locations not previously identified in the FEIS as locations that would experience 
such significant impacts.  The SEQRA Findings Statement imposed comprehensive noise 
mitigation measures to address the noise related to Project construction to the maximum 
extent practicable.  These requirements have been incorporated into the Memorandum of 
Environmental Commitments whose measures FCRC is required to follow pursuant to the 
Development Agreement, as noted above.  Among other things, FCRC is obligated to 
provide double-glazed windows and alternative means of ventilation at residences nearby 
significantly impacted receptor locations.  The Technical Analysis, like the FEIS, indicated 
that such measures would be effective in reducing interior noise levels at the residences 
opting to accept them.  Such mitigation measures would continue to address the noise 
impacts of construction under the Extended Build-Out Scenario, to the extent practicable.  
For the foregoing reasons and based upon the additional information provided in the 
Technical Analysis, 2009 Technical Memorandum and FEIS, ESDC concludes that an SEIS 
is not required or warranted to further study construction-related noise impacts. 

Construction-Related Air Impacts 

The FEIS concluded that the construction of the Project would not result in 
significant adverse air quality impacts, even during the peak periods of construction when 
multiple buildings in close proximity to each other were assumed to be under construction 
concurrently.  The FEIS analysis with respect to fine particulate emissions was based on the 
assumption that FCRC’s contractors would implement a state-of-the-art emission reduction 
program (including but not limited to the use of diesel particulate filters on major 
construction equipment and concrete trucks).  Accordingly, the Memorandum of 
Environmental Commitments requires FCRC to comply with the FEIS commitment to 
implement such a program.  ESDC’s environmental monitor has been closely monitoring 
the construction work with respect to compliance with these measures, and the 
Memorandum of Environmental Commitments requires FCRC to reimburse ESDC for the 
cost of that monitor; accordingly, ESDC’s oversight, with the assistance of its environmental 
monitor, will continue for the entire duration of the Project’s construction work, regardless 
of any delay in the construction schedule. 
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According to the air quality assessment in the FEIS for construction-related 
air impacts, fine particulate matter concentrations of potential concern at individual receptor 
locations, should they occur, would be due to emissions from construction equipment 
operated in close proximity to the receptor location.  The Technical Analysis examines 
construction activities in each of the seven stages, and concludes that the Extended Build-
Out Scenario – although prolonging the overall duration of construction across the 22 acre 
site – would not increase the duration of the construction work on individual Project 
elements, and therefore would not prolong intense construction operations near individual 
receptor locations.  The Technical Analysis supports the conclusion that a prolonged 
construction schedule would not be expected to increase the frequency, duration or intensity 
of elevated concentrations at individual receptor locations and, as in the 10-year FEIS 
construction scenario, would not result in significant adverse impacts to air quality. 

The Technical Analysis also assessed the potential impacts of a prolonged 
construction schedule on nuisance dust from the construction work, an issue the FEIS and 
Memorandum of Environmental Commitments also address.  FCRC’s compliance with the 
required dust control measures are being monitored carefully, and will continue to be 
monitored carefully, by ESDC’s environmental monitor.  Although the potential for dust 
would continue in the general vicinity of the construction area for a longer duration since the 
Extended Build-Out Scenario would have a longer construction schedule, concentrations 
would not persist in any particular location because the activities generating dust would not 
occur continuously at any single location throughout construction. In addition, since there 
would be less simultaneous work on multiple sites and buildings and more time in between 
the start of each building’s construction activities, the overall dust emissions at any stage in 
the Extended Build-Out Scenario would be expected to be less than that analyzed in the 
FEIS.  The Technical Analysis concludes that a prolonged construction schedule – which 
would not materially change the total amount of soil excavation or construction traffic 
required to build the Project – would not exacerbate nuisance dust from the construction 
site so as to result in dust-related significant adverse environmental impacts.  For the 
foregoing reasons and based upon the additional information provided in the Technical 
Analysis, 2009 Technical Memorandum and FEIS, ESDC concludes that an SEIS is not 
required or warranted to further study construction-related air quality impacts. 

Neighborhood Character 

The FEIS concluded that intensive construction activities carried on over a 
ten year duration would result in significant localized adverse impacts to neighborhood 
character in the areas, such as those along Dean Street, Pacific Street and Carlton and 
Flatbush Avenues, in the immediate vicinity of the Project site.  The FEIS noted that in 
addition to being exposed to the effects of prolonged construction activity, during certain 
phases of the construction work, these areas would be inconvenienced by construction-
related closures of the Carlton Avenue Bridge and 6th Avenue Bridge over the rail yard and 
would also experience significant impacts from construction traffic and noise.  As noted in 
the 2009 Technical Memorandum, since the FEIS, it has been determined that it will no 
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longer be necessary to demolish and replace the 6th Avenue Bridge; this change will reduce 
the impacts of such closure on the area. Also, a delay in the construction of the Project 
would not affect the duration of the closure of the Carlton Avenue Bridge, because the 2009 
MGPP requires the Carlton Avenue Bridge to be re-built and operational by the Arena 
opening condition. 

As noted in the Technical Analysis, a more prolonged construction schedule 
would not increase the duration of the construction activity associated with individual 
Project buildings.  Thus, residences immediately across the street from the building sites will 
not experience a more prolonged construction period for any specific building.  But certain 
areas adjacent to the Project site are near several building sites; for example, the residences 
on the northeastern edge of Block 1128, on Carlton Avenue, are across the street from the 
sites of Buildings 7 and 14, and diagonally across from the sites of Buildings 6 and 8.  Under 
the Extended Build-Out Scenario, such areas would experience less intense construction 
(because fewer buildings would be under concurrent construction) but would experience 
construction of at least one building in the immediate vicinity for a more prolonged time 
period.  As noted above, the FEIS already disclosed a significant localized adverse impact to 
neighborhood character at the areas adjacent to the Project site, and identified construction-
related mitigation measures to minimize these impacts to the greatest extent practicable, all 
of which have been imposed on FCRC pursuant to the Memorandum of Environmental 
Commitments made enforceable through the Development Agreement.  For the foregoing 
reasons and based upon the additional information provided in the Technical Analysis, 2009 
Technical Memorandum and FEIS, ESDC concludes that an SEIS is not required or 
warranted to further study construction-related neighborhood character impacts. 

f. Impact Of The Delay In The Construction Of Project Buildings In 
The Extended Build-Out Scenario 

A delay in Project construction would also result in a delay in the realization of 
the benefits of certain of the Project elements.  Among other issues, the Technical Analysis 
addressed the effect of the Extended Built-Out Scenario on one key component of the 
Project: the provision of 8 acres of publicly accessible open space, which would be 
developed incrementally during Phase II as buildings during this phase are completed.  The 
FEIS identified a temporary significant adverse open space impact in the non-residential (¼-
mile) study area between the completion of Phase I and the completion of Phase II.  In 
considering this temporary impact, ESDC takes note of the qualitative consideration set 
forth in the FEIS of the availability of large nearby open spaces like Prospect Park and Fort 
Greene Park.  Moreover, the Extended Build-Out Scenario would affect the timing of the 
open space development, but not the ultimate layout of the 8 acres of publicly accessible 
open space or the project’s population, which would remain the same as described in the 
FEIS.  The Extended Build-Out Scenario would prolong the temporary significant adverse 
open space impact in the non-residential (¼-mile) study area identified in the FEIS – 
especially if all of the Phase I buildings were to be constructed before any of the Phase II 
open space is made available – but would not result in new significant adverse impacts not 
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addressed in the FEIS.  Moreover, the Phase II open space would be provided incrementally 
as the Phase II buildings are constructed, as required by and in conformance with the Design 
Guidelines.  The open space deficit would also be partially addressed, during certain interim 
delay periods in the Extended Build-Out Scenario, through the provision of the publicly 
accessible plaza at the Building 1 site and the publicly accessible open space at the Building 3 
site; these temporary open spaces, however, would be eliminated upon the construction of 
Buildings 1 and 3, respectively.  As noted in the FEIS, however, Building 1 will include the 
Urban Room, which the FEIS characterized as a public amenity that was considered 
qualitatively in its open space assessment.  ESDC concludes that an SEIS is not required or 
warranted to further study a potential delay-related prolongation of the open space impact in 
the non-residential (¼-mile) study area caused by a potential gap between the construction 
of the Phase I buildings and the Phase II open space in the Extended Build-Out Scenario. 

The Technical Analysis assessed the urban design, neighborhood character, 
open space and other impacts of the delay in the construction of the Project buildings in the 
Extended Built-Out Scenario, principally through its discussion of the “Stages” that serve as 
the analysis tool used in its assessment.  To synthesize this information, the impact of such 
delays are summarized below, proceeding generally from the western end of the Project site 
eastward.  The discussion below is intended to supplement, not replace, the discussion set 
forth in the Technical Analysis. 

A delay in the construction of the building on Site 5 would likely result in the 
existing condition (two retail stores) operating for a longer time period at this location.  Such 
a delay would postpone the benefits of the Project building to be constructed at Site 5 but 
would not warrant preparation of an SEIS. 

Building 1, at the southeast corner of Flatbush and Atlantic Avenues, is a 
multi-use building with a significant commercial office component.  The building cannot be 
financed until an anchor tenant is identified, which has not yet occurred.  The delay in the 
construction of Building 1 will delay the construction of the Urban Room, which is one of 
the Project’s public benefits.  In the interim condition, however, an urban plaza and the new 
subway entrance are being constructed at this location, and the arena signage and design 
have been developed to take into account the delay in the construction of  Building 1.  Such 
a delay would postpone the benefits of the Urban Room and the economic development 
benefits of its new commercial office space, but does not warrant preparation of an SEIS.  
The delay in the construction of Building 1 would not result in significant adverse impacts; 
moreover, the preparation of an SEIS would not provide information that would be useful 
in addressing the conditions caused by a delay in the construction of Building 1, particularly 
in light of the public plaza that will be constructed at this location until construction of 
Building 1. 

Building 2, which will be located on Dean Street adjacent to the arena, is 
expected to be the first residential building at the Project site.  Its construction is expected to 
begin in 2011 and is therefore not expected to be delayed significantly under the Extended 
Build-Out Scenario. 
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One important effect of the delay in Building 3 is that a portion of the 
permanent buffer that would be provided by constructing residential buildings between the 
arena and the residential area to the south along Dean Street will be not be in place until 
such building is constructed.  However, construction of Building 2 would provide a partial 
buffer, and the publicly accessible interim open space planned for this location prior to the 
construction of Building 3 is a public amenity that would somewhat buffer the arena at the 
location of Building 3.  An SEIS would not provide information that would be useful in 
addressing a delay in the construction of Building 3. 

The effect of a delay in Building 4, at the northeastern corner of the arena, 
would be that the existing below-grade rail yard cut at this location would be in place for a 
longer period of time.  This is a continuation of the historic condition of the Building 4 site.  
Such a delay would delay the benefits of Building 4, but would not warrant an SEIS.  The 
delay in the construction of Building 4 would merely cause a perpetuation of the long-
existing condition at this location.  Although Building 4, when constructed, would partially 
buffer the arena to the north of the Project site, that area is a predominantly commercial area 
of Atlantic Avenue and would not be significantly affected by the absence of Building 4 and 
the resulting unbuffered views of the arena’s northeast corner, particularly since Atlantic 
Avenue itself is a major thoroughfare.  Moreover, an SEIS would not provide information 
that would be useful in addressing the delay in the benefits from a delay in the construction 
of Building 4. 

The effect of a delay in Buildings 5, 6 and 7 – to be located on Block 1120 
over the rail yard and on the land adjacent to Atlantic Avenue – is, in general, that the 
existing historic condition at Block 1120, which is predominantly characterized by the 
below-grade open rail cut, would be in place for a longer period of time.  Lot 35, however, 
would be in use for construction staging and access to the below-grade rail yard to enable 
FCRC to build the permanent rail yard.  The delay in the construction of Buildings 5, 6 and 
7 would cause a perpetuation of the long-existing condition on Block 1120 and would not 
warrant an SEIS, which is not likely to provide useful information as to what measures could 
be taken, if any, to speed the construction of an at-grade platform, buildings and open space 
on Block 1120 to cover the rail yard. 

The effect of a delay in Buildings 8, 9 and 10 – to be located on Block 1121 
over the rail yard and on the land adjacent to Vanderbilt Avenue – is, in general, that the 
existing historic condition at Block 1121, which is predominantly characterized by the 
below-grade open rail cut, would be in place for a longer period of time.  The delay in the 
construction of Buildings 8, 9 and 10 would cause a perpetuation of the long-existing 
condition on Block 1121 and would not warrant an SEIS, which is not likely to provide 
useful information as to what measures could be taken, if any, to speed the construction of 
an at-grade platform, buildings and open space on Block 1121 to cover the rail yard. 

The effect of a delay in Buildings 11, 12, 13 and 14 – to be located on Block 
1129 – would be that the interim surface parking facility to be constructed at this location 
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would be in place for a longer period of time.  Prior to the work on the Project, Block 1129 
was a blighted area, characterized by a mix of abandoned industrial buildings, occupied 
residential and commercial buildings, a homeless shelter and much smaller surface parking 
lots.  The interim surface parking lot on Block 1129 will be screened by landscaping and a 
10’ tall semi-transparent fence.  In the interim condition, the parking lot on Block 1129 will 
be large – holding as many as 1100 vehicles – and, as disclosed in the FEIS analysis, this 
condition will result in significant adverse traffic impacts during peak travel periods.  Upon 
Project completion, however, Block 1129 will have 2070 below-grade parking spaces; thus, 
vehicular traffic associated with the interim surface parking lot of 1100 spaces is expected to 
be less than the traffic impacts associated with the larger parking lot on Block 1129 in the 
Phase II completion condition analyzed in the FEIS.  The FEIS has already considered the 
traffic impacts of a parking lot on Block 1129 thoroughly; the traffic impacts are not 
exacerbated by a delay in the construction of Buildings 11, 12, 13 and 14 on Block 1129.  
The interim surface parking on Block 1129 will have an effect on the residential blocks in the 
immediate vicinity of Block 1129, but would not change the character of the larger 
neighborhoods surrounding the Project site.  Moreover, the Development Agreement 
requires that FCRC begin construction of a least one building on Block 1129 by 2020.  
FCRC has advised ESDC that the first building to be constructed on Block 1129, in the 
Extended Build-Out Scenario, would likely be Building 14, which is on the western end of 
the block.  The construction of Building 14 would help screen the residential buildings on 
Carlton Avenue from the interim surface parking lot that would remain on other areas of 
Block 1129 after Building 14 is constructed.  A delay in Buildings 11, 12, 13 and 14 would 
delay the benefits of these buildings, but would not create significant adverse neighborhood 
character or other impacts not disclosed in the FEIS, especially when considered in light of 
the blighted condition of Block 1129 prior to ESDC’s acquisition of the Project site and the 
localized nature of the visual impact of a surface parking lot.  Moreover, an SEIS would not 
identify additional measures to reduce the impacts of the surface parking on Block 1129 
because FCRC has already committed to improving the perimeter of the parking lot with 
screening and to using directional lighting to minimize light intrusion on nearby buildings, 
and the FEIS already provides for traffic mitigation to address vehicular traffic associated 
with the parking lot.  Accordingly, an SEIS is not warranted to study the impact of a 
potential delay in the construction of buildings on Block 1129. 

A delay in the construction of Building 15 – a building on a relatively small 
portion of the western end of Block 1128 – would delay the benefits of Building 15, but 
would not result in significant adverse impacts that would warrant an SEIS. 

                                                 
11  ESDC has already acquired Block 1129 through the exercise of eminent domain, at FCRC’s 

expense.  Thus, this land is available to FCRC for development pursuant to the 2009 MGPP 
and the Development Agreement without any incremental cost for property acquisition, 
since FCRC has already incurred the costs of acquiring the right to develop 1.257 million 
square feet of residential development on Block 1129.   See 2009 MGPP, Exhibit C.  A delay 
in the development of Block 1129 is not anticipated. 



 

37 

For the foregoing reasons and based upon the additional information 
provided in the Technical Analysis, 2009 Technical Memorandum and FEIS, ESDC 
concludes that an SEIS is not required or warranted to further study the effect of a potential 
delay in the construction of the Project buildings. 

For the foregoing reasons, and based on the information in the FEIS, 2009 
Technical Memorandum and Technical Analysis, ESDC further concludes that the Technical 
Analysis confirms ESDC’s conclusion made in 2009 that the 2009 MGPP did not require or 
warrant an SEIS.  Similarly, the Development Contracts did not require or warrant an SEIS.  
Moreover, ESDC determines that an SEIS would not provide information that would be of 
material utility in identifying the environmental impacts of the Project or practicable 
measures to minimize or avoid such impacts beyond those already imposed in the SEQRA 
Findings Statement and the Memorandum of Environmental Commitments made 
enforceable by the Development Agreement. 


